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DATE: SEPTEMBER 11, 1992

FROM: PETER GURIA, OSC REGION V, RS1, GROSSE ILE, MI

TO: D.DIETRICH/ATIN: T.JCHNSON, USEPA, OSWER,WASH.D.C....... (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, TL..vvvevuvreennuneoenns (VIA FAX)
R.POWERS, EERB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI..... (VIA FAX)
M.McCUE/ATIN: L.LEVBQUE, OFF. PUB. AFF.CHICAGO,IL....... (VIA FAX)
T.KRUBGER-ATIN: T.BRANIGAN, ORC, CHICAGO, IL............ (VIA FAX)
L.BFASELY, EERB, ESS, CHICAGO, TL.ovveeuneenneenneeannn. (VIA FAX)

P.OLIIIA, MDNR ERD, P.0.BOX 30028, IANSING, MI 48909....(US MAIL)
M.VANDERLAAN, MDNR, 38980 SEVEN MILE RD,LIVONIA,MI 48152.(US MATL)
J.REARDON, DETROIT FIRE DEPT...vveereceecnnnnnnnnneeeess (US MATL)
P.MAX, DETROIT DEPT. OOMM.& IND. HYGIENE, CITY OF DET... (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION-PHASE I, DETROIT, MI
POLREP NO.: 12 SITE ID: PG D.O.: 7640-05-232

RESPONSE AUTHORITY: CERCIA NPL STATUS: NO

LATITUDE: 42ii23'47" LONGITUDE: 83%ii07'28"

START DATE: 06/16/92

COMPLETION DATE:

1. SITUATION:

A.

B.
C.

D.

WEATHER: MOSTLY SUNNY AND WARM, TEMPERATURES IN THE UPPER 60's.
MODERATE WEST — NORTHWEST WINDS 2-10 MPH. RAIN SHOWERS 9/9 PM
CREATED SLOPPY SITE OONDITIONS.

SITE HAS REMAINED SBCURE. NO PROBLEMS TO REPORT.

SHIPMENT OF REMATINING WASTE OIL. AND WATER COMPLETED 9/11. SHIPPED
A TOTAL OF 247,500 GAL WASTE WATER AND 78,600 GAL OF WASTE OIL FOR
OFFSITE TREATMENT AND DISPOSAL. PPE, DEBRIS, AND SLUDGE
WASTESTREAMS REMAIN TO BE SHIPPED.

CURRENT ACTIVITIES WINDING DOWN. EXPECT PHASE I COMPLETION 9/18.

2. ACTIONS TAKEN:

A.
B.

CREW REMOBILIZED 9/8 AT 1300 HRS AFTER HOLIDAY WKND.

SOIL SAMPLES OOLLECTED FROM UST EXCAVATION AREA 9/2. ANALYTICAL
RESULTS INDICATE BTEX LEVELS BELOW MDNR UST CLEANUP STANDARDS.
TOTAL PETROLEUM HYDROCARBON LEVELS WERE SLIGHTLY ABOVE THE CLEANUP
STANDARD OF 100 PPM IN SOME AREAS. ARFA BACKFILLED 9/4 AND AWAITS
PHASE II.

PUMPED AND SHIPPED 11,000 GAL OF WASTE WATER AND 21,000 GAL WASTE
OIL BEIWEEN 9/8-9/11.

TRANSFER OF APPROXIMATELY 9,300 GAL OF SILUDGE FROM TEMPORARY
HOIDING TANKS OOMPLETE 9/11. MATERTAI, SAMPLED AND SENT TO LAB FOR
FUELS BLENDING/INCINERATION ANALYSIS 9/10. TANKS DECONNED AND CUT
FOR SCRAP RECLAMATTION.

EMULSIFICATION & REMOVAL OF FREE LIQUID WASTE OIL AND WATER FROM
CONTAINMENT STRUCTURE OCOMPLETE 9/8.

BHGAN EXCAVATION OF FORMER INTERCEPTOR TRENCH 9/11.

DECONNED OIL/WATER SEPERATOR 9/10, AWAITING DEMOBE WK OF 9/14.



3. PLANS:

F.

SHTP PPE/DEBRIS, AND DEBRIS WASTESTREAMS WK OF 9/14. APPROVALS
HAVE BEEN IN PLACE BUT I.T. HAS BEEN SLOW IN EXECUTING CONTRACT
WITH LANDFILL FOR IMMEDIATE SHIPMENT.

DISPOSAL ANALYSIS OF SLUDGE EXPECTED 9/17. MATERIAL TO BE PROFILED
TO FUELS BLENDERS UPON RECEPIT OF RESULTS.

SHIP IAST IOAD OF DECONNED SCRAP METAL WK OF 9/14.

EXCAVATE TWO REMAINING UST's FROM SUPPORT ZONE AREA WK OF 9/14.
SOTL, SAMPLES TO BE COLLECTED AND ANALYZED FOR BTEX. ARFA
BACKFILLED UPON REMOVAL OF CONTAMINATED SOIL ABOVE MDNR UST
STANDARDS.

OCOMPLETE INTERCEPTOR TRENCH EXCAVATION AND BACKFILL WITH CLEAN
CLAY WK OF 9/14.

BEGIN DECONTAMINATION OF EQUIPMENT IN PREPARATION OF DEMOBE BY
9/18.

4. KEY ISSUES:

A.

RATIN ON 9/9 HAS CAUSED DELAY IN OBTAINING CLEAN CILAY FOR BACKFILL.
SUBCONTRACTOR EXPECTED TO DELIVER MATERIAL 9/14.

5. ESTIMATED OOSTS: (AS OF 9/10/92 - 1900-55):

EPA

TOTAL:

BUDGETED TOTAL TO DATE REMATINING

$1,200,000.00 *$431,799.11  $ 768,200.89

$ 342,000.00 **$125,880,92 $ 216,119.08

$ 163,400.00 $ 51,172.00  $ 112,228.00

$1,705,400.00 $608,852.03 $1,096,547.97

* THIS INCLUDES $107,366.69 IN AWAIT BILLS.
** TAT COST INCLUDES MULTIPLIER



